DEPARTMENT OF PUBLIC WORKS CITY OF
ENGINEERING DIVISION lDE’ 'DHI.\
[RESSAN TN

October 15, 2002

Mr. Kevin L. Sharpe

Director of Processing and Information
Transportation Division

llinois Commerce Commission

527 East Capitol Avenue

Springfield, lllincis 62701

RE: Expenditure Status Report
Charter Oak Road Extension
City of Peoria, lllinois
Report #1
Report Date: Octcber 15, 2002
Reporting Period: April 24, 2002 through Octaber 24, 2002
Itinois Commerce Commission Interim Order: T01-0032

Amending Interim Order Date: April 24, 2002 _ 0
70000

Dear Mr. Sharpe:
Per the referenced 1.C.C. Interim Order, this letter will serve as the required Expenditure Status
Report for the current reporting period. Required information follows:

Expenditure status: see attached spreadsheets broken into Phase | Engineering (compiete),
Phase Il Engineering {ongoing), and Phase | Construction (just beginning—no expenses to date)

Percent complete of construction: 0% (project just awarded)
Scheduie: The project is on schedule.

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further
information.

Sincerely,

ene Hewitt, P.E.
City Engineer

Enclosure
xC: Beth Jensen, City of Peoria, Legal Department i
Ed Andrews, Harding ESE DO

City Hall Building

419 Fulton Street

Peoria, Hlinois 61602-1277
309/494-8801

FAX 309/494-8658




SHARTER OAK-ROAD - PHASE L &1 )cyi i g
Project M95010
Date Vendor | Engineering | Land Acquisn | Construction Misc Total Exp.
|COP 180.54
COP 811.92
3/31/1998 [Frames + 26.40
9/13/1995 [SURDEX 12,298.00
10/17/1995|QST 10,442.89
111151995 QST 15,311.94
12/12/1995]| QST 7,441.50
1/24/1986 |QST 10,490.81
2/20/1996 |QST 12,267.13
3/18/1996 |QST 16,048.69
Is/71996 |QST 20,178.28
5/22/1996 [QST 23,456.67
6/26/1996 [QST 17,158.50
8/14/1996 |QST 20,664.99
8/20/1996 |QST 15,090.19
10/16/1996 |QST 25,535.35
11/4119968 |QST 7,755.00 .
12/17/1996 |QST 21,164.94 —~./ L
1/8/1997 |QST 16,170.88 )
1/28/1987 [QST 7,419.92 Y PLIa)
2/25/1997 |QST 5,881.16 [ AN,
3/25/1997 |QST 2228093 / a4 ¢
/29/1997 |QST 25,176.94 | / AV
8/18/1997 - |QST 32,049.70 | | /‘(‘)E‘
Al Vil /
/u/
TOTALS BY TYPE: $345,276.87 $0.00 $0.00 $26.40 || $345,303.27
Expenditure Totals By Vendor
Expenditures thru 08/18/37
Vendor To-Date Total:
1 City of Peoria $992.46
2 Frames+ $26.40
3 QST $331,986.41
4 SURDEX $12,298.00
Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 2,500,000 3,800,000
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER TOTAL EXPEND. (OVER)
ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER
$332,766.00 $331,986.41 $779.59 || $1,300,000.00  $345303.27  $954,606.73




Project M95010
Date Vendor Engineering Land Acquisn _ | Construction| Railroad Misc Total Exp.
10/28/97 |Wolfe 350.00
11/25/97 Homestead Title 95.00
02/03/98 |QST 9,507.54
03/03/98 QST 1,430.95
03/24/98 QST 6,943.30
05/12/98 QST 15,035.57
06/01/98 |QST 12,510.07
06/23/98 |QST 7,040.27
((08/03/98 QST 19,242.86
floo/08/98 [QsT 28,233.01
09/28/98 [QST 10,112.10
11/23/98  [QST 18,276.03
11/03/98 [QST 6,314.15
12/15/98 [Wolfe 675.00
12/28/98 [QST 26,265.29
01/26/99 |QST 20,174.15
02/23/99 |QST 43,765.92
03/23/99 |QST 18,096.41
[[04/13/99  |auinn Johnston 67.50
[los/05/88  [QST 14,258.42
[l06/11/99 1Gene Wolfe 2,025.00
flo6/11/99 [Gene Wolfe 1,050.00
flosi11/99  lasT 12,418.64
[l06/11/89  {auinn Johnston 953.80
[[07/02/99  Ipixon, Laukitis 150.00
07/09/89  lQuinn Johnston 216.00
07/09/99 Dixon, Laukitis 150.00
07/09/99  |asT 2,737.63
08/06/99 Homestead Title 95.00
08/13/99  |Homestead Title 190.00
08/13/99  |Dixon, Laukitis 150.00
08/20/99  |Quinn Johnston 351.00
08/27/99  |Quinn Johnston 984.80
08/27/99 Clark Engineers 2,979.50
09/103/99 Ctark Engineers 1,420.00
09/10/99 |QsT/ESE 23,564.66
10/01/99  |Quinn Johnston 1,136.80
10/01/99  |ESE 4,000.01
10/01/99  |Nancy Weaver 4,905.77
10/15/99  |Clark Engineers 746.25
10/22/99 Quinn Johnston 3,274.33
11/19/99  |Clark Engineers 262.50
11/19/99  |ESE 10,333.56
11/19/99  |Nancy Weaver 55.11
12/03/99  |Gepfords 84,191.72
12/27/99  |Quinn Johnston 146.40
12/27/99  |Clark Engineers 367.77
01/14/00  |ESE 8,249.47
02/04/00  |Quinn Johnston 473.30
02/11/00  |ESE 9,162.75
02/18/00  |Gene Wolfe 475.00
02/18/00  lQuirn Johnston 82.20
03/03/00  |Quinn Johnston 1,338.10
[l03/03/00 [esE 11,665.92
{03/17/00  [Ctark Engineers 525.01
([03/17/00  [auinn Johnston 768.70
[[03/24/00  [quinn Johnston 360.00




2 oF 4

loa/07/00  Ese 26,755.46
[[04/14/00 |Clark Engineers 2,588.00
[[04/24/00  |Quinn Johnston 351.00
1105/05/00 | Quinn Johnston(King) 659.50
[05/05/00  [ESE ! 21,878.09
[l05/12/00  jAliance Reporting Service 293.40
05/19/00  |Quinn, Johnston{Rose) 2,855.50
05/19/00  |Quinn, Johnston{King) 310.80
05/19/00 IR.E. Gene Wolfe(Rose} 450.00
05/26/00  [Clark Engineers 638.38
06/02/00 [ESE 14,412.29
06/16/00  |R.E. Gene Wolfe (Sipp} 800.00
"06]'23/00 Quinn,Johnston(Rose) 7,910.95
09/01/00 __ [Clark Engineers(R} 1,732.08
Iﬁ?l 14/00  [Mary Ulrich, Tax-WeaverPrap 84.70
[[07/14/00  [Mary Ulrich, Tax-Gepford 696.18
"08/04/00 Quinn,Johnston{King) 423.30
l08/25/00 _ [Quinn,Johnston(King) 636.60
09/29/00  1Quinn,Johnston(King} 346.60
10/20/00  |Quinn,Johnston(iKing) 98.10
10/20/00  [Clark Engineers(Rl 549.23
11M7/00  |Quinn,Johnston{King) 110.20
01/05/01 CIarkEngr(RRAgr)I 582.69
01/12/01 Quinn,Johnston{King) 424 .00
01/26/01  [ClarkEngr(RR&Rof 546.27
[[01/26701  |Quinn,Johnsten(King) 163.60
02/23/01 Quinn,Jehnston{King) 238.70
03/16/01  |ClarkEngr(RRAgr)] 364.18
03/30/01 LevoyAcquisServ(Hinrichs) 225.00
04/16/01 |ClarkEngr(RRAgr)| 509.85
05/04/01 JamesKlopfenstein(Graves}) 1,000.00
05/04/01  |UnionPacificRRCo 86,004.61
06/01/01 UnionPaclficRRCo 120,975.74
[fo6/01/01 _ Jouinn,Johnston(King) 306.50
106/01/01  [Quinn,Johnston(Hinrichs) 135.30
[l06/08/01 UnionPacificRRGo| 12,909.14
[l06/15/01  fJamesKlopfenstein(King) 1,000.00
06722701 [unionPacificRRCol 74,190.71
106/29/01  ]quinn,Johnston(Hinrichs) 333.70
|06/29l01 Ginn, Johnston{King) 546.90
[07/13/01  |clarkEngrs | 74.63
07/20/01 HomesteadTitle(Sipp) 190.00
08/10/01 Quinn,Johnston(King) 227.10
08/17/01 ESE | 70,585.82
[08/24/01 |Quinn Johnston(Hinrichs) 420.70
[08/31/01  [EthelM Sewell | 72,638.82
09/14/01 James&PatriciaGraves 23,500.00
10/05/01 Quinn,Johnston(Hinrichs) 319.40
10/05/01 Quinn,Johnston(Sipp) 1,642.60
10/05/01 Quinn,Johnston{King} 2,777.00
10/12/01 UnionPacificRRGo| 17,959.97
10/19/01 DLD Title Services(Sipp) 250.00
10/26/01 Recorderdeeds(Graves) 18.00
10/26/01  ]Quinn,Johnston(King) 1,652.13
10/26/01 Quinn,Johnston{Russell) 123.50
10/26/01 Quinn, Johnston(Sipp} 980.10
10/26/01  1Quinn,Johnston(Hinrichs) 421.20
10/26/01 DLD Title Services(Sipp} 45.00
11/30/01 Retorder of Deeds(Sewell) 18.00
12/07/01 Quinn,Johnston{Hinrichs) 624.90




12/07/01  |Quinn,Johnston(Sipp) 207.40
02/01/02  |Quinn,Johnson 598.50
02/08/02  |DLD Title Services(Hinrichs) §2,380.30
02/15/02  [UnionPacificRRCo| 33,851.70
(33/01/02  |Quinn,Johnston(Hinrichs) 515.70
03/01/02  |Quinn,Johnston(Sipp) 536.90
l03/01/02  [JournalStar(Sipp) 550.62
[[04/01/02  |DLD Title Services(Russeil) 250.00
04/01/02  [Quinn,Johnston(Hinrichs) 1,032.80
04/01/02  |Quinn,Johnston(Sipp}) 995.80
04/05/02  UnionPacificRRCof 31,346.54
04/26/02  |JamesKlopfenstein{Sipp) 1,200.00
056/10/02  |MaryUlrichTax{Hinrichs) 435.54
05/17/02 Ginn, Johnston{Russell) 438.20
05/17/02  |Quinn,Johnston(Sipp) 1,048.20
05/17/02  |UnionPacificRRCo 42,556.58
05/17/02  lUnionPacificRRCo| 74,146.05
05/31/02  |MaryUlrichTax(Sewell) 702.76
06/07/02  |Quinn,Johnston(King) 232.00
106/07/02 _|quinn,Johnston(Sipp) 1,195.88
106/21/02 _|JamesKiopfenstein({Russell) 1,000.00
[[06/28/02 | uinn Johnston(King,Hinrichs,Sipp) 3,144.66
[[07/12/02  |MeritReporters(deposTrans3) 882.50
107/19/02 _ |PeoriaCountyTreasurer(Sipp-Kleczek) 68,000.00
107/26/02  |oamesKiopfenstein(Sipp-Kleczek) 950.00
([07/26/02  |MeritReporters(Shoop,Andrews, Klopf) 387.25
108/02/02 _|quinn,Johnston(Russell) 710.90
08/02/02  |Quinn,Johnston{King) 381.40
08/02/02  |Quinn,Johnston(Sipp) 12,059.58
08/30/02 |Quinn.Johnston(Russell) 726.10
08/30/02  |Quinn,Johnston{Sipp) 2,370.95
08/30/02  |Quinn,Johnston{King) 293.20
08/30/02  |esE 131,323.93
09/13/02  |DavidRussell 23,270.46
09/13/02  |EdwardRoseBuildingCo 350,000.00
09/20/02__ |ESE [ 11,790.92
09/27/02  |Quinn,Johnston{Russell} 450.30
109/27/02 | Quinn,Johnston(Sipp) 2,196.00
09/27/02  |Quinn,Johnston(King) 958.50
10/04/02  |ESE I 8,320.68
10/11/02  |HardingESE(HeinrichsAsbestosinsp) 1,037.50
|
[TOTALS BY TYPE: 638,292.21 772,109.41 $493,841.04 $0.00 || 1,904,342.66
Expenditure Totals By Vendor 13,151.88
Through 10/11/02
Vendor To-Date Totak
1 ESE(QST) $624,405.87
2 Wolfe, Gene $5,825.00
3 Homestead Title $570.00
4 Quinn,Johnston $65,285.78
5 Dixon, Laukitis $450.00
6 Clark Engineers $13,886.34 [NTE $10,000 for RR Bridge(includes $3,900Rose Time}]
7 Nancy Weaver $4,960.88
8 Ray&Sharon Gepford $84,191.72
9 alliance Crt Reporting $293.40




10 Mary Ulrich, TaxCallc
11 LevoyAcquisServ

12 JamesKlopfenstein
13 UnionPacificRRCo.
14 Ethel M Sewell

15 James&PatriciaGraves
16 DLD Title Services, Inc
17 RecorderDeeds

18 JournalStar

19 MeritReporters

20 PeoraCountyTreasure
21 David J Russell

22 EdwardRoseBldgCo
23 HardingESE

$1,919.18
$225.00
$5,150.00
$493,941.04
$72,638.82
$23,500.00
$62,935.30
$36.00
$550.62
$1,269.75
$68,000.00
$23,270.46
$350,000.00

$1,037.50 *AsbestosInspection

$1,904,342.66

Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 ) 2,500,000 3,800,000
'Expenditures Vs. CONTRACT | Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER) TOTAL EXPEND. (OVER)
ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER
QST/ESE
$831,389.00 $624,405.87 $206,983.13 $954,696.73  $1,004,342.66  ($949,645.93)




/) o 2

Date Vendor | Engineering | Land Acquisn | Construction Misc Total Exp.
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TOTALS BY TYPE: - - - - $0.00
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Expenditure Totals By Vendor

Expenditures thru fO - [ 1) 2~

Vendor

To-Date Total;

$0.00




Budgets
2000 2001 Total
$7,275,000 $7,275,000
ESE - Construction Inspection
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET

CONTRACT EXPEND. (OVER) TOTAL EXPEND, (OVER)

ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER)]
$400,700.00 $0.00 $400,700.00 $7,275,000.00 $0.00 $7,275,000.00

ESE's ConstructionFieldlnspection K approved #02-655 09/24/02
construction K=$5,315,490.89 approved #02-647 09/17/02

ZoF 2.



